
DOGM REVIEW OF OPERATOR ESTIMATE

KUCC SECOND TAILINGS PIPELINE MIO35IO??

kucc eslimate prepared & submitted March 31,1998
comparison of kucc estimate and estimated costs using Division references
Division references are Rental Rate Blue Book 1999 (3Q/99) for equipment rental & operating cosls and

Means Heavy Equipment Cost Data 1999 for operator costs.
Division costs used the listed monthly rates divided by 22 days/month for those tasks exoeeding 22 days
Division costs used lhe weekly rated divided by 5 days^ireek for the 1 5 day task of trestle demolition
Division cosls used the houdy opeEting costs for equipment, attachments, and operetors multiplied by 8 hrs/day
This cost comparison is based on the $/day for the tasks identmed
A summation of the Vday and difference between KUCC & DOGM costs is given at the bottom
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